

WINTER/SPRING SCHEDULE

FEBRUARY 15 & 16

Prep patio for re-start of construction

FEBRUARY 17 – 28

Set beams

Install roof

Hang exterior wall curtain

MARCH 2 -18

Construction of ceilings

Hang doors

Install drop curtain

MARCH 19

Trades begin. Painters, electricians, plumbers, security, cabinets, appliances, bathroom partitions, stainless shelf, etc

APRIL 6

Remove exterior curtain wall

APRIL 7

Trim the roof line

APRIL 13 – MAY 8

Begin landscaping and plant trees

MAY 8 & 9

Spring clean up with volunteers

MAY 25

Dedication and Gifting to City of Milton